COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2019

ESTI MATE SUMVARY 08:45: 11
CONTI D C22027 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 22027- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TI ME ALLOW 43 WORK DAYS
SH72: 64TH/ | NDI ANA S| GNAL REPLA PERCENT TIME: 101.16 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. NHPPO72A- 042
SH72: 64TH | NDI ANA S| GNAL REPLA
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 09/ 17/ 2019 DATE TI ME STARTED 07/16/2018
5400 M. Meeker Rd. DATE LET 04/ 05/ 2018 DATE WORK BEGAN 07/ 16/ 2018
Suite A DATE AWARDED 04/30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 07/16/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 372, 770. 50 PARTI Cl PATI NG $ 530. 00 $ 0.00
AWARD PRQJECT AMT:  $ 307, 077. 48 NON- PARTI Cl PATI NG 367, 713. 33 797.18
PERCENT COMPLETE: 98. 79% TOTAL EARNI NGS 368, 243. 33 797.18
FUNDS AVAI LABLE: $ 4,527.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 368, 243. 33 797.18
TOTAL CLAI MS: $ 0.00 RETAI NAGE -4,606. 16 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 363, 637. 17 797.18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 363, 637. 17 797.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 797.18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22027-BID ESTI MATE RUN 09/ 17/ 2019
PRQJECT: NHPPO72A- 042 ESTI MATE NO 0008 08: 45: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
6, 586. 00000 1. 000 6, 586. 00
0010 203-01597 *Pot hol i ng 63. 500 63. 500
HOUR 0. 000 0. 00
158. 00000 63. 500 10, 033. 00
0015 208-00035 Aggr egat e Bag 58. 000 58. 000
LF 0. 000 0. 00
11. 00000 58. 000 638. 00
0020 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
365. 00000 2.000 730. 00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 2.500 2.500
HOUR 0. 000 0. 00
36. 00000 2.500 90. 00
0030 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.500 2.500
HOUR 0. 000 0. 00
70. 00000 2.500 175. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 4.500 4.500
HOUR 0. 000 0. 00
77.00000 4.500 346. 50
0040 210-00479 Reset Radi o Conmmuni cation Antenna 0. 000 0. 000
EACH 0. 000 0. 00
673. 00000 0. 000 0.00
0045 210-00815 Reset Sign Panel 3. 000 3.000
EACH 0. 000 0. 00
197. 00000 3. 000 591. 00
0050 210-00866 Reset Fire Preenption Unit and Tinmer 2.000 2.000
EACH 0. 000 0. 00
380. 00000 2.000 760. 00
0055 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00

4,520. 00000 1. 000 4,520. 00



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22027-BI D ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPO72A- 042 ESTI MATE NO 0008 08:45: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 250-00050 *Moni toring Techni ci an 10. 000 10. 000
HOUR 0. 000 0. 00
83. 00000 10. 000 830. 00
0065 250-00110 *Heal th and Safety O ficer 16. 500 16. 500
HOUR 0. 000 0. 00
95. 00000 16. 500 1,567.50
0070 503-00018 Drilled Caisson (18 Inch) 10. 000 10. 000
LF 0. 000 0. 00
97. 00000 10. 000 970. 00
0075 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
350. 00000 19. 000 6, 650. 00
0080 503-00048  *Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
455. 00000 0. 000 0. 00
0085 608-00000 *Concrete Sidewal k 8.700 8.700
SY 0. 000 0. 00
295. 00000 8. 700 2,566.50
0090 610-00020  *Median Cover Material (Patterned Concrete) 121. 600 121. 600
SF 0. 000 0. 00
129. 00000 121. 600 15, 686. 40
0095 613-00206 *2 Inch Electrical Conduit (Bored) 740. 000 740. 000
LF 0. 000 0. 00
23. 00000 740. 000 17, 020. 00
0100 613-00306 *3 Inch Electrical Conduit (Bored) 930. 000 930. 000
LF 0. 000 0. 00
25. 00000 930. 000 23, 250. 00
0105 613-07004 *Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
993. 00000 3.000 2,979.00
0110 613-07005 *Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00

1, 254. 00000 2.000 2,508. 00



CONTI D:

ROADWAY

CAT NO0200

0115 613-10000

0120

613-13000

0125

613-80130

0125

0130

614-00011

0135

614- 00012

0140

614-70150

0140

0145

614- 70336

0145

0150 614-72887

C22027

22027-BID
NHPPO72A- 042

| TEM
DESCRI PTI ON

*Wring

*Lum naire (LED)

*Servi ce Meter Cabinet

MATERI AL ALLOMNCE Tesco Cabi net

Si gn Panel

(Cass I)

Si gn Panel

(Cass Il)

*Pedestrian Signal

Face (16) (Countdown)

MATERI AL ALLOMANCE Ped Si gnal

Faces McCain

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOWANCE Si gnal

Heads

*M crowave Vehicle Radar Detector

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 122. 00000
3. 000
EACH
670. 00000
1. 000
EACH
2, 581. 00000
EACH
2,193. 85000
38. 000
SF
272. 00000
0. 000
SF
1. 18000
2.000
EACH
456. 00000
EACH
250. 00000
12. 000
EACH
574. 00000
EACH
350. 00000
4. 000
EACH

7,621. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

Page 4

ESTI MATE RUN 09/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45:11

AMOUNT

6,122.

2, 010.

2,581.

10, 336.

912.

6, 888.

30, 484.

00

00

00

.00

00

.00

00

.00

00

.00

00



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22027-BID ESTI MATE RUN
PRQJECT: NHPPO72A- 042 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 MATERI AL ALLOWANCE Radar Detectors 0. 000
EACH 0. 000 0.00
5, 928. 75000 0. 000 0. 00
0155 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
19, 333. 00000 1. 000 19, 333.00
0155 MATERI AL ALLOWANCE 30 Ft Mast Arm and Upri ght 0. 000
EACH 0. 000 0.00
14, 958. 00000 0. 000 0. 00
0160 614-82020 *Traffic Signal Pole Steel (2 Mast Arn) 0. 000 0. 000
EACH 0. 000 0. 00
42, 628. 00000 0. 000 0.00
0165 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0.00
2,757.00000 1. 000 2,757.00
0170 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 1.000
EACH 0. 000 0. 00
27,771. 00000 1.000 27,771.00
0170 MATERI AL ALLOWANCE Control oer and Cabi net 0. 000
EACH 0. 000 0.00
20, 980. 00000 0. 000 0. 00
0175 614-87320 Closed Circuit Tel evision 1. 000 1.000
EACH 0. 000 0. 00
3, 603. 00000 1. 000 3, 603. 00
0175 MATERI AL ALLOWANCE CCTV 0. 000
EACH 0. 000 0.00
2,723.00000 0. 000 0. 00
0180 614-87690 Et hernet Switch 1. 000 1. 000
EACH 0. 000 0. 00
4, 002. 00000 1. 000 4, 002. 00
0185 626- 00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00

20, 602. 00000 1. 000 20, 602. 00



CONTI D

ROADWAY

CAT NO0200

0190 630-00000

0195

630- 00003

0200

630- 00007

0205

630- 00012

0210

630- 80341

0215

630- 80342

0220

630- 80356

0225

630- 80360

0230

630- 80380

0235

630- 85041

0240 700-70010

C22027

22027-BID
NHPPO72A- 042

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Advance Warning Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Attenuator

F/' A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
106. 500
HOUR
79. 45000
23.000
HOUR
83. 00000
0. 000
DAY
177. 00000
46. 000
DAY
633. 00000
17. 000
EACH
36. 00000
16. 000
EACH
48. 00000
3. 000
EACH
4, 759. 00000
51. 000
EACH
24. 00000
50. 000
EACH
18. 00000
24.000
DAY
316. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

99. 500
3.500
103. 000

23. 000
0. 000
23.000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

15. 300
0. 000
15. 300

9. 900
0. 000
9. 900

2.700
0. 000
2.700

45. 900
0. 000
45. 900

45. 000
0. 000
45. 000

18. 000
1.500
19.500

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 17/ 2019

278.

474.

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45:11

AMOUNT

8,183

1,909

28, 485

550.

475.

12, 849

1,101.

810

6,162

35

00

.00

00

80

20

30

60

00

00

.00



CONTI D:

C22027

22027-BID
NHPPO72A- 042

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 7
ESTI MATE RUN 09/ 17/ 2019
08:45: 11

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0245 700-70011

0250

700- 70016

0255

700- 70082

0260

700- 70380

0265

700- 70589

0900

202- 00858

0905

210- 00858

0910

614- 84450

0915

503- 00036

0920 614-72863

ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install

Servi ce

El ectri cal

F/ A Erosion Control

F/ A Environnental

Heal th & Safety Managenent

Rem Pedest al

Pol e

Res Pedest al

Pol e

Inst Traf Sig Ped Pole Steel

Drilled Caisson (36 In)

Ped Push Button Post Assem

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100. 000
FA
1. 00000
100. 000
FA
1. 00000
575.170
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1. 000
EACH
504. 00000
1. 000
EACH
808. 00000
2.000
EACH
22, 791. 00000
38. 000
LF
564. 00000
1. 000
EACH
2, 388. 00000
CAT 0200  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

530. 070
45.100 45.10
575. 170 575. 17

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00
1.000 504. 00

1. 000
0. 000 0.00
1. 000 808. 00

2.000
0. 000 0. 00

2.000 45, 582. 00

38. 000
0. 000 0.00

38. 000 21, 432. 00

1. 000
0. 000 0. 00
1.000 2, 388. 00

372,240.50 % 797.18%  367,713.32
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CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22027-BID ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPO72A- 042 ESTI MATE NO 0008 08:45:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CE | TEMS ( CONSTRUCTI ON ENG NEERI NG)
0270 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
CAT 0400 CURRENT AMT $ 530.00 % 0.00% 530. 00

PRQJECT TOTAL CURRENT AMI $  372,770.50$% 797.18$% 368, 243.32



